TSCA Timeline
	Completion/ Projected Completion
	TSCA Risk Evaluation Element

	Released on March 20, 2019
	Preliminary TSCA High Priority Designation

	December 2019
	Final TSCA High Priority Designation
· The Official Start of the Risk Evaluation Clock

	December 2019
	Publication of a Preliminary List that Identifies Manufacturers
· Published at the time of Final High Priority Designation 
· 30 Day Public Comment Period

	April 2020
	Draft TSCA Scoping Document
· 90 Days After Final High Priority Designation
· 45 Day Public Comment Period

	August 2020
	Final TSCA Scoping Document
· 180 Days After Final High Priority Designation

	September 2020
	Publication of a Final List of Manufacturers Responsible for Payment

	November 2020
	Payment of TSCA Risk Evaluation Fees
· 120 Days After Final Scoping Document

	June 2021
	Publication of a Revised Final List of Manufacturers Responsible for Payment

	June 2021
	Publication of TSCA Health and Safety Data Reporting Rule - Addition of 20 High-Priority Substances

	December 2021
	Submission Deadline for Unpublished Studies Pursuant to TSCA Health and Safety Data Reporting Rule

	March 14, 2024 
	Draft TSCA Risk Evaluation Released 
· 60 Day Public Comment Period

	May 7, 2024 
	Virtual SACC Meeting on Charge Questions 
· May 3rd comment deadline 

	May 14, 2024 
	Comment Deadline for Draft TSCA Risk Evaluation  

	May 20-23, 2024 
	4-Day Virtual SACC Peer Review 
· Opportunity for Public Comment 

	January 2025 
	Final TSCA Risk Evaluation

	December 2025 
	Updated Draft Formaldehyde Risk Calculation Memorandum
· 60 Day Public Comment Period   

	February 2026 
	Small Business Advocacy Review Panel 

	Estimated by May 2026 
	Propose risk management rule(s) for any unreasonable risk determinations found in the final risk evaluation

	Estimated by April 2027
	Finalize risk management rule(s) for any unreasonable risk determinations found in the final risk evaluation



